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04.11.10.14.01  Outyear C-746-D Soils Subproject Management

HB00000000 Subproject Management FY12 04SEP12* 11APR13 151 151 0

HB00000010 Outyear C-746-D Soils Project Start 04SEP12 0 0 0

HB00000701 Subproject Management FY13 12APR13 12JUL13 63 63 0

HB00000721 Outyear C-746-D Soils Project End 12JUL13 0 0 0

04.11.10.14.02  Outyear C-746-D Soils Removal

HB00001920 C-746-D Scrap Removal Subproject Management 04SEP12 12JUL13 214 214 0

HB00001930 Development of Waste Profile 04SEP12 17SEP12 10 10 0

HB00001940 Development of Excavation Permits 04SEP12 10SEP12 5 5 0

HB00001950 Development of Work Instructions 04SEP12 10SEP12 5 5 0

HB00001960 Procurement of Equipment/Materials 04SEP12 10SEP12 5 5 0

HB00001970 Procurement of Containers (392) 04SEP12 01MAY13 165 165 0

HB00001980 Mobilization 11SEP12 08OCT12 20 20 0

HB00001990 Excavation of Concrete, DGA, and Soil (5245 yd3) 09OCT12 06JUN13 165 165 0

HB00002000 Loading of Concrete, DGA, and Soil in Containers 09OCT12 06JUN13 165 165 0

HB00002010 NTS Shipment (12 containers) 09OCT12 15OCT12 5 5 0

HB00002020 NTS Shipment (12 containers) 16OCT12 22OCT12 5 5 0

HB00002030 NTS Shipment (12 Containers) 23OCT12 29OCT12 5 5 0

HB00002040 NTS Shipment (12 containers) 30OCT12 05NOV12 5 5 0

HB00002050 NTS Shipment (12 containers) 06NOV12 12NOV12 5 5 0

HB00002051 NTS Shipment (12 containers) 13NOV12 19NOV12 5 5 0

HB00002052 NTS Shipment (12 containers) 20NOV12 28NOV12 5 5 0
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HB00002053 NTS Shipment (12 containers) 29NOV12 05DEC12 5 5 0

HB00002054 NTS Shipment (12 containers) 06DEC12 12DEC12 5 5 0

HB00002055 NTS Shipment (12 containers) 13DEC12 19DEC12 5 5 0

HB00002056 NTS Shipment (12 containers) 20DEC12 28DEC12 5 5 0

HB00002057 NTS Shipment (12 containers) 31DEC12 07JAN13 5 5 0

HB00002058 NTS Shipment (12 containers) 08JAN13 14JAN13 5 5 0

HB00002059 NTS Shipment (12 containers) 15JAN13 22JAN13 5 5 0

HB00002060 NTS Shipment (12 containers) 23JAN13 29JAN13 5 5 0

HB00002061 NTS Shipment (12 containers) 30JAN13 05FEB13 5 5 0

HB00002062 NTS Shipment (12 containers) 06FEB13 12FEB13 5 5 0

HB00002063 NTS Shipment (12 containers) 13FEB13 19FEB13 5 5 0

HB00002064 NTS Shipment (12 containers) 20FEB13 26FEB13 5 5 0

HB00002065 NTS Shipment (12 containers) 27FEB13 05MAR13 5 5 0

HB00002066 NTS Shipment (12 containers) 06MAR13 12MAR13 5 5 0

HB00002067 NTS Shipment (12 containers) 13MAR13 19MAR13 5 5 0

HB00002068 NTS Shipment (12 containers) 20MAR13 26MAR13 5 5 0

HB00002069 NTS Shipment (12 containers) 27MAR13 03APR13 5 5 0

HB00002070 NTS Shipment (12 containers) 04APR13 10APR13 5 5 0

HB00002071 NTS Shipment (12 containers) 11APR13 17APR13 5 5 0

HB00002072 NTS Shipment (12 containers) 18APR13 24APR13 5 5 0

HB00002073 NTS Shipment (12 containers) 25APR13 01MAY13 5 5 0

HB00002074 NTS Shipment (12 containers) 02MAY13 08MAY13 5 5 0

HB00002075 NTS Shipment (12 containers) 09MAY13 15MAY13 5 5 0

HB00002076 NTS Shipment (12 containers) 16MAY13 22MAY13 5 5 0

HB00002077 NTS Shipment (12 containers) 23MAY13 30MAY13 5 5 0

HB00002078 NTS Shipment (8 containers) 31MAY13 06JUN13 5 5 0

HB00002088 Backfill of C-746-D 07JUN13 13JUN13 5 5 0
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HB00002098 Demobilization 14JUN13 12JUL13 19 19 0
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